SAMPLE REPORT · synthetic data for a fictional plant · not a real customer

ExceptionOS

Supplier Delay Risk Audit

Sample Machine Works (fictional)
Data as of Oct 19, 2026 · 116 open PO releases · 28 open jobs · 18 purchased parts

11 open jobs will run short because a supplier pushed a promise date past the PO due date, and they still look on time in a due-date view (Time Phase, MRP), because the due date was never changed. We also set aside 12 supplier slips that don't hit any job, so your team can ignore them.

11	4	22	12	$961K
jobs short on promise dates but on time on due dates	more jobs already short in a due-date view	releases with promise date after due date	slips that hit no job: safe to ignore	customer orders behind threatened jobs

#	JOB · CUSTOMER ORDER	PART	SUPPLIER · PO	DUE → PROMISE	IMPACT	DUE-DATE VIEW	DID YOUR TEAM KNOW?
1	**J4121** Northgate Logistics · SO 51010 · $66K	**STL-TUBE-80** Square tube 80×80 · need 6	Tri-State Steel Service PO 21091-1-1	Nov 7 → **Nov 21** +14d slip	**12d short** needed Nov 9 · starts in 21d	Hidden	☐ Yes ☐ No
2	**J4113** Riverbend Packaging · SO 51006 · $18K	**STL-TUBE-80** Square tube 80×80 · need 12	Tri-State Steel Service PO 21091-1-1	Nov 7 → **Nov 21** +14d slip	**12d short** needed Nov 9 · starts in 21d	Hidden	☐ Yes ☐ No
3	**J4125** Riverbend Packaging · SO 51012 · $95K	**VFD-7K5** VFD 7.5kW · need 8	Northern Electric Controls PO 21067-1-1	Oct 31 → **Nov 14** +14d slip	**10d short** needed Nov 4 · starts in 11d	Hidden	☐ Yes ☐ No
4	**J4110** Pinecrest Paper · SO 51005 · $140K	**VFD-7K5** VFD 7.5kW · need 2	Northern Electric Controls PO 21067-1-1	Oct 31 → **Nov 14** +14d slip	**5d short** needed Nov 9 · starts in 16d	Hidden	☐ Yes ☐ No
5	**J4113** Riverbend Packaging · SO 51006 · $18K	**VFD-7K5** VFD 7.5kW · need 1	Northern Electric Controls PO 21067-1-1	Oct 31 → **Nov 14** +14d slip	**5d short** needed Nov 9 · starts in 21d	Hidden	☐ Yes ☐ No
6	**J4125** Riverbend Packaging · SO 51012 · $95K	**SNS-PROX-18** Proximity sensor M18 · need 2	Summit Sensors PO 21097-1-1	Oct 25 → **Nov 8** +14d slip	**4d short** needed Nov 1 · starts in 11d	Hidden	☐ Yes ☐ No
7	**J4121** Northgate Logistics · SO 51010 · $66K	**FST-M12-KIT** M12 fastener kit · need 1	Keystone Fasteners PO 21057-1-1	Nov 6 → **Nov 13** +7d slip	**4d short** needed Nov 9 · starts in 21d	Hidden	☐ Yes ☐ No
8	**J4102** Hartwell Foods · SO 51001 · $140K	**SNS-PROX-18** Proximity sensor M18 · need 12	Summit Sensors PO 21097-1-1	Oct 25 → **Nov 8** +14d slip	**2d short** needed Oct 29 · starts in 8d	Hidden	☐ Yes ☐ No
9	**J4115** Hartwell Foods · SO 51007 · $140K	**SNS-PROX-18** Proximity sensor M18 · need 1	Summit Sensors PO 21097-1-1	Oct 25 → **Nov 8** +14d slip	**2d short** needed Oct 29 · starts in 8d	Hidden	☐ Yes ☐ No
10	**J4111** Pinecrest Paper · SO 51005 · $95K	**SNS-PROX-18** Proximity sensor M18 · need 2	Summit Sensors PO 21097-1-1	Oct 25 → **Nov 8** +14d slip	**2d short** needed Oct 29 · starts in 10d	Hidden	☐ Yes ☐ No

How this was worked out

For each purchased part, on-hand stock and open PO receipts were netted against open job requirements in date order, once on PO due dates and once on supplier promise dates. The table lists job lines that are covered on due dates but short on promise dates. Ranked by jobs starting in the next 3 weeks, then days short, then order value. 19 hidden job lines in total, top 10 shown; 4 more are already short in a due-date view (all in findings.csv). Also: 3 releases due in the next 14 days have no supplier acknowledgement at all.

Limits, said plainly

Uses only the exports provided. Doesn't yet see allocations, substitutes, safety stock, partial receipts in transit, or multi-level sub-assemblies; your planners will know some of these. "Hidden" means hidden from a due-date view, not from your team: that's what the last column is for. Processed read-only and offline; no AI model saw the data.